
USACE / NAVFAC / AFCEC UFGS-01 45 00.25 10 (August 2026)

Preparing Activity: ARMY New

UNIFIED FACILITIES GUIDE SPECIFICATIONS

References are in agreement with UMRL dated July 2026

SECTION 01 45 00.25 10

CONSTRUCTION MANAGEMENT PLATFORM (CMP)
08/26

Adhere to UFS 1-300-02 Specifications (UFGS) Format Standard when editing this guide specification or preparing new project specification sections. Edit this guide specification for project specific requirements by adding, deleting, or revising text. For bracketed items, choose applicable item(s) or insert appropriate information.

Remove information and requirements not required in respective project, whether or not brackets are present.

Comments, suggestions and recommended changes for this guide specification are welcome and should be submitted as a Criteria Change Request (CCR).

PART 1 GENERAL

1.1 REFERENCES

NOTE: This paragraph is used to list the publications cited in the text of the guide specification. The publications are referred to in the text by basic designation only and listed in this paragraph by organization, designation, date, and title.

Use the Reference Wizard's Check Reference feature when you add a Reference Identifier (RID) outside of the Section's Reference Article to automatically place the reference in the Reference Article. Also use the Reference Wizard's Check Reference feature to update the issue dates.

References not used in the text will automatically be deleted from this section of the project specification when you choose to reconcile

references in the Print/Publish process.

The publications listed below form a part of this specification to the extent referenced. The publications are referred to within the text by the basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2024) Safety -- Safety and Occupational Health (SOH) Requirements

1.2 SUBMITTALS

Manage all project submittals in CMP and in accordance with Section 01 33 00 SUBMITTAL PROCEDURES.

1.3 CMP SOFTWARE

CMP is an IL-4 web-based application capable of handling Controlled Unclassified Information (CUI) and other sensitive government data. Do not enter, upload, transmit, or store information in CMP that exceeds the system authorization or applicable contract security requirements.

To ensure secure access, obtain and maintain credentials required for CMP access. Authenticate using EAMS-A and EAMS-A MobileConnect.

CMP is authorized for deployment on mobile devices and is available on both iOS and Android platforms. Contractors are authorized to use the CMP mobile application for the entry, management, and maintenance of contract data required by the contract using the approved authentication method. Subject to project-specific authorization and guidance, contractors may download CMP from the Apple App Store or Google Play Store and use it securely in accordance with the approved authentication method and applicable security requirements. Most applications are available on the CMP mobile application which includes offline capabilities when an internet connection is unavailable and automatic sync once reconnected.

CMP and the CMP Mobile Application minimum system requirements are available at the Kahua System Requirements website:

Kahua System Requirements

<https://kahua.mcoutput.com/preview/Content/2-Using-Kahua/System-Settings/system-requirements>

Contractors must begin populating required contract data within 7 calendar days of receipt of the Notice to Proceed or within 7 calendar days of receiving access to the contract in CMP. CMP user guidance, access instructions, updates, and training information will be provided by the Government. The common database will be updated each time a user saves an entry or change.

Notify the Contracting Officer of departing personnel immediately, not to exceed 72 hours after their departure for removal from CMP.

Log in to CMP at least every 35 days to maintain active user account.

1.4 CONSTRUCTION CONTRACT SYSTEM OF RECORD

The construction contract system of record for this contract is the system

designated by the Contracting Officer and administered by the administering District. The construction contract system of record is either the Resident Management System (RMS) or the Construction Management Platform (CMP).

1.4.1 System of Record Transition

Refer to Section 01 45 00.15 10 RESIDENT MANAGEMENT SYSTEM CONTRACTOR MODE (RMS CM) for the requirements associated with the Construction Contract system of record transition from RMS CM to CMP.

1.4.2 Training

Recorded and written CMP training will be available through the Construction Management Administration Application (CMA²) located at: <https://cm-usace.erdcdren.mil/category/c0f6918b-0f46-48a8-a74f-d340e0c05bc6>.

1.5 CONTRACT ADMINISTRATION

The Government will use CMP to manage and administer this contract. The Government and the Contractor will have different access authorities (roles or permissions) to the same contract database within CMP. The joint Government-Contractor use of CMP facilitates electronic exchange of information and overall management of the contract. Unless otherwise noted, use CMP to provide all data submissions required within this contract's specification, to include template forms and letters when available.

The Contractor accesses CMP to record, maintain, input, track, and electronically share information with the Government throughout the contract period via the following applications and application suites:

- a. Administration
- b. Document Management
- c. Field Management
- d. Cost Management

1.5.1 Correspondence And Electronic Communications

Manage contract correspondence and electronic communications as follows:

Exchange correspondence and other documents in electronic format via CMP to the maximum extent feasible. Digitally sign all records requiring signatures in CMP.

Create, transmit, and track all official contract correspondence within CMP such that the system reflects current correspondence status (including attachments and related records).

When the Contracting Officer requires paper documents with original signatures, provide the paper originals as directed and upload a PDF copy to CMP. Where an electronic copy is also used, the paper document governs in the event of discrepancy.

1.5.2 Other Factors

Other portions of this contract directly apply to the data entry requirements in the construction contract system of record. Direct particular attention to FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS; FAR 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS; FAR 52.232-5 PAYMENTS UNDER FIXED-PRICED CONSTRUCTION CONTRACTS; Section 01 32 01.00 10 PROJECT SCHEDULE; Section 01 33 00 SUBMITTAL PROCEDURES; Section 01 35 26 GOVERNMENTAL SAFETY REQUIREMENTS; and Section 01 45 00 QUALITY CONTROL

1.6 CMP CONTRACT DATABASE

The Government and the Contractor will use the same contract database within CMP with appropriate permissions.

The Government will enter the basic contract award data in CMP prior to granting the Contractor access. Government entries applicable to the contractor in CMP will generally be related to submittal reviews, correspondence status, and Quality Assurance (QA), as well as other miscellaneous administrative information.

Contractor entries in CMP must establish, maintain, and update data throughout the duration of the contract. Contractor entries generally include, but are not limited to, prime and subcontractor information, daily project data and associated information, quality control activities, submittals, requests for information (RFI), schedule updates, and payment requests.

1.6.1 Administration

The Contractor responsibilities for entries in CMP include but are not limited to the following items:

1.6.1.1 Contractor Information

Contractor's name, address, telephone number(s), management staff, and all required data fields in the Company and Contacts, Project, Project Directory, and other applications within CMP.

1.6.1.2 Subcontractor Information

Enter all subcontractor administrative data and information into CMP within 7 calendar days of receiving access to the contract in CMP or within 7 calendar days of signing the subcontract agreement. This includes name, trade, address, phone number(s), and other required information for all subcontractors. List subcontractors separately for each individual trade to be performed.

For each subcontractor, enter name, trade, address, phone number(s), and other required information within seven calendar days of signing the subcontract agreement. List subcontractors separately for each individual trade to be performed.

1.6.1.3 Correspondence

Identify all Contractor correspondence to the Government with a serial number. Prefix correspondence initiated by the Contractor's office with "S". Number letters starting from 0001 (e.g., S-0001). The Government's letters to the Contractor are prefixed with "C". Request for Proposals are

generated in CMP and prefixed with "RFP".

1.6.1.4 Equipment

Enter and maintain a current list of equipment planned for use or being used on the project site, including the most recent and planned equipment inspection dates in accordance with Section 01 45 00 QUALITY CONTROL.

1.6.1.5 Data, Reports and Templates

Track the status of the project using analytics, dashboards, and reports available in CMP. These data tracking tools include but are not limited to weekly progress analytics, daily reports, Deficiency Tracking Log, Submittal Register Status, and Schedule and Progress Payment reporting. Where data can be entered in CMP, use the applicable output templates available in CMP for activities such as meetings, submittals, safety submissions and reporting, progress payments, preconstruction documents, and similar project deliverables.

When other specifications in this contract require the use of an ENG Form which is integrated in CMP as a template, enter the data directly into CMP instead of filling out the ENG Form and submitting as a PDF.

1.6.2 Document Management

Use the CMP Document Management applications suite to perform contract management functions specifically related to the management and distribution of information including drawing and specifications, RFIs, Submittals, correspondence, and other contract documents.

1.6.2.1 BIM

When other sections of this contract require Advanced Modeling, upload all BIM and other model files to the File Manager application in CMP. Use the BIM application to view, compare, and annotate advanced model files.

When the contract requires Government collaboration, upload all advanced modeling files to CMP. Pin all related CMP records to the current BIM files.

1.6.2.2 Correspondence

This application is the central log for all contract-related communications. All official contract correspondence must occur in CMP.

1.6.2.3 Design Review

This application streamlines and enhances document reviews, including drawings, models, specifications and reports, and utilizes markups, annotations, and review and approval workflow to track progress and backcheck comments.

Initiate, manage and conduct all design reviews in CMP.

1.6.2.4 File Manager

Store project documentation not contained elsewhere in the system in an organized format. File manager includes version history, viewing, markup, and external sharing capabilities.

All contract files not housed in a specific application, such as RFIs, Submittals, or Correspondence, must be stored in the File Manager application.

1.6.2.5 Media Manger

Upload and store all contract photos and videos in the Media Manager application.

1.6.2.6 Meetings

Use this application to set up meetings, create agendas, record meeting minutes, track attendance, and assign and track items to be completed.

Schedule and document all meetings held with the Government in the CMP Meetings application. This includes, but is not limited to, meeting agendas, minutes, and action items.

1.6.2.7 Submittals

Use the "Submittal Register/Items" and Submittal Packages applications to create, track, manage, and markup submittals. Manage all project submittals in CMP in accordance with Section 01 33 00 SUBMITTAL PROCEDURES.

Use the "Submittal Register/Items" application to update, maintain and track the contract submittal items. The Government will provide the initial project submittal register. Update and maintain the submittal register daily in CMP.

Use the Submittal Packages application to package and transmit submittals to the Government for review and manage the submittal workflow. Where referenced elsewhere in this contract, the terms submittal transmittals and ENG Form 4025 are synonymous with Submittal Packages in CMP. Group submittal items from the same specification into submittal packages for Government review. When samples, spare parts, mock-ups, color boards or hard copies are specifically required, provide documentation in the submittal package indicating that the physical submittal was transmitted. Do not group submittal items with variations in the same submittal package as submittal items without a variation request.

Contractors may request submittal items be added to CMP throughout the lifecycle of the project. Approval and disapproval of Contractor requests are at the discretion of the Contracting Officer.

1.6.2.8 Requests for Information (RFIs)

Create, submit, and track all RFIs for Government review and response in the RFI application. RFIs must include a description with specific contract references, the information requested, a contractor recommendation, potential cost and or schedule impacts, linked schedule activity (if applicable), and any relevant reference files. Review the status of RFIs in the weekly progress meeting in accordance with Section 01 32 01.00 10 PROJECT SCHEDULE.

1.6.2.9 Risk Register

Use this application to track potential contract budget or schedule risks

including summary reports and heat maps.

1.6.2.10 Scheduling

**NOTE: If using other than Section 01 32 01.00 10
Project Schedule, insert the applicable
Specification Section number in the empty bracket.**

Submit all schedules for Government review as required in Section[
01 32 01.00 10][_____] in the CMP Scheduling application and not in the
Submittals application. Schedule submission, review, and workflow will
occur in the Scheduling application following all requirements of Section
01 33 00 Submittals. Link schedule activities in the Scheduling
application with applicable CMP records including, but not limited to,
documents, RFIs, deficiencies, daily report entries, issues, and all
submittal register items.

1.6.2.11 Work Packages

Use this application to update and maintain workflow for Design Reviews,
RFIs, Submittals and other applications based on required personnel,
document type and discipline combination. Designate the appropriate
personnel required for each workflow in accordance with personnel
requirements established in other sections of the contract.

1.6.3 Field Management

Use the CMP Field Management Application suite to manage safety, quality,
and other functions as required by the contract.

1.6.3.1 Forms

Use the form templates to complete the required contract documentation
forms, for submission and review by the government. Develop additional
form templates as appropriate for documenting and tracking contract
required information in CMP.

At a minimum, complete the following form templates in CMP and submit to
the Government:

1.6.3.1.1 Accident Prevention Plan (APP)

Use the application to identify potential hazards and outline the measures
that will be taken to prevent accidents and ensure a safe working
environment in accordance with the EM 385-1-1. Create, submit and maintain
the Accident Prevention Plan (APP) in CMP.

1.6.3.1.2 Contractor Quality Control Plan (QCP)

**NOTE: Include the bracketed text for all Design
Build Contracts**

Use the application to complete and maintain the contract required QCP[and
design quality control plan]. Provide data for all fields, in accordance
with the requirements of Section 01 45 00 Quality Control[and Section

01 33 16.00 10 Design Data (Design After Award)]. Select the complete form and attach the DFOW list when creating the QCP submittal in CMP.

1.6.3.1.3 Activity Hazard Analysis (AHA)

Develop or upload, review, submit, and maintain for Government review and acceptance an AHA for each work activity, task, or definable feature of work (DFOW) in CMP in accordance with Section 01 35 26 GOVERNMENTAL SAFETY REQUIREMENTS and EM 385-1-1. Link the reviewed and accepted AHAs to all associated Three Phase Inspections in CMP prior to scheduling the Preparatory Phase Meeting.

1.6.3.2 Closeout

Use this application to track all tasks and activities required to closeout the project.

Use the CMP Closeout application to manage project red zone and closeout activities including all required contract deliverables, to include but not limited to, O&M manuals, as-built drawings, spare parts, administrative closeout, transfers of construction, warranty, and remediation of all deficiencies.

Maintain and link all applicable records to the redline drawings in CMP as required in Section 01 45 00 QUALITY CONTROL and Section 01 78 00 CLOSEOUT SUBMITTALS.

1.6.3.3 Commissioning

Use this application to manage the commissioning process including equipment lists, pre-functional checklists, and functional performance tests.

Manage all commissioning documentation in CMP. Develop commissioning documentation (checklists, test reports, etc.) directly in CMP or upload as complete PDFs in the Commissioning application for the record and Government review. Create or provide all required commissioning documentation in accordance with the applicable contract specification sections.

1.6.3.4 Deficiencies

Use this application to create, track, and resolve quality, safety and environmental deficiencies, document punch list inspections, and manage the process through correction and verification. Document all deficiencies as applicable in Sections 01 45 00 QUALITY CONTROL, 01 35 26 GOVERNMENTAL SAFETY REQUIREMENTS, 01 57 19 TEMPORARY ENVIRONMENTAL CONTROLS and the EM 385-1-1.

Identify, enter, track, and resolve deficiencies in CMP, including those entered by the government, and manage resolution to completion. Pin the location of all deficiencies and punch list items to drawing within CMP. Link each deficiency to the applicable schedule activity. Payment will not be made for activities with unresolved deficiencies. Capture and upload photographs of the deficiencies and obtain the government concurrence or verification of the remediation. Use the Deficiencies application to document all punch-out inspections and pre-final or final inspections, in accordance with specification Section 01 45 00 QUALITY CONTROL.

1.6.3.5 Definable Features of Work (DFOW)

Use this application to create, submit, and finalize the contract DFOWs and link the appropriate DFOW to other records within CMP.

Link all project records, including but not limited to RFIs, Submittals, work performed, progress payment items, schedule activities and daily reports, to the associated DFOW.

1.6.3.6 Field Observations

Use this application to capture all actionable quality, safety, and environmental field observations. Pin the location on the drawings, assign responsibility, and track to resolution all Field Observations, including those documented by the Government.

1.6.3.7 Mishap Reporting

Provide all information and documentation pertaining to accident, near miss and injury reporting in the Mishap Reporting application. Enter all required ENG Form 3394 data in the system for Near Miss, Initial Accident Reports, and Final Accident reports, and attach all reference documentation pertinent to the mishap investigation as required by the Contracting Officer. Follow all reporting requirements for accidents and incidents as required in [EM 385-1-1](#), Section [01 35 26](#) GOVERNMENTAL SAFETY REQUIREMENTS, and as required by any other applicable federal, state, or local agencies.

1.6.3.8 Inspections

Use this application to catalog all required project inspections and testing. Assign a responsible individual to track each inspection to completion.

All project inspections, including but not limited to, safety inspections, material inspections, inspections of completed work, QC and third-party testing must be documented and managed in this application. Include documentation of any required corrective actions.

1.6.3.9 Daily Reports

Use this application to record and document all daily activities on the project, including weather, labor, equipment, and materials.

Enter Daily Reports in CMP and submit for review in accordance with Section [01 45 00](#) QUALITY CONTROL and Section [01 35 26](#) GOVERNMENTAL SAFETY REQUIREMENTS.

Update data and documentation in CMP daily, including but not limited to, QC documentation, RFIs, submittals, and modifications. CMP includes an analytics functionality to consolidate the necessary data from all applications into the Daily Summary Report.

1.6.3.10 Three-Phase Quality Control

Use this application to manage the Preparatory, Initial, and Follow-Up phases for all Definable Features of Work.

Use the Three-Phase Quality Control application to track all activities and documentation for each DFOW including preparatory phase meeting, initial

inspection, and follow-up inspection. Document the agendas and minutes for the preparatory phase, all inspection documentation, test reports, and location for all initial and follow-up inspections, and link applicable references to the appropriate CMP record.

1.6.4 Cost Management

Use the CMP Cost Management application suite to manage contract financial interaction with the Government.

1.6.4.1 Contract Transfer - DD Form 1354

This application provides the ability to leverage facility and contract data to create a DD Form 1354. Use the DD Form 1354 application to create the draft, interim, and final versions of DD Form 1354 and manage the review workflow

1.6.4.2 Issues And Potential Changes

Use this application to log and track to resolution of all issues that have potential impacts to the project. Records generated in their respective CMP applications (such as RFIs or deficiencies) may be processed into an Issue when escalation is required for resolution.

Issues that result in a contract change will be processed into a potential change, and documentation tracked within this application. Provide proposal information in response to requests for proposal within the application in accordance with all applicable contract and FAR clause requirements. This includes but is not limited to cost and time impact information as data and an attached PDF containing required backup documentation.

1.6.4.3 Progress Payments

Use this application to create, submit, review and track progress and final payments. Update the work completed under the Contract at least monthly, measured as percent or as specific quantities. Input the draft Schedule of Values (SOV) amounts into the application and submit the pencil copy of the cost-loaded SOV for Government review and concurrence based on actual progress and requested pay amounts per activity. Utilize the application to track total amounts invoiced to date for each line item, withholdings, stored materials, and executed contract changes.

Incorporate the Government-approved draft SOV into the formal periodic schedule update submission in accordance with Section 01 32 01.00 10 PROJECT SCHEDULE. Upon completion of the Government periodic schedule review, CMP will integrate approved cost-loaded SOV data into the Progress Payment application. Use this imported data to create the formal progress payment request and generate the prompt payment certification directly within the application. Complete the process by submitting the signed prompt payment certification, the formal payment request, and all supporting reference documentation through the application.

1.7 IMPLEMENTATION

Use of the construction contract system of record as described in the preceding paragraphs is mandatory. Ensure sufficient resources are available to maintain contract data within the system. The system is an integral part of the Contractor's required contract management and quality

control.

1.8 NOTICE OF NONCOMPLIANCE

Take corrective action within 7 calendar days after receipt of notice of noncompliance by the Contracting Officer.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

-- End of Section --